COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2018

ESTI MATE SUMVARY 10: 35: 16
CONTI D: C20809 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 20809- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TIME ALLOW 12/15/201 FI XED COVPLETI ON DAl
RAMP BPM | - 25 AND ROCKRI MVON P PERCENT TIME:  19.31 ORI G TIME ALLOW 12/ 15/201 FI XED COVPLETI ON DAl
PRQJECT NO. BR0252- 444
RAMP BPM | - 25 AND ROCKRI MVON P
NAME OF ROAD: 0201
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 04/ 25/ 2018 DATE TIME STARTED 03/01/2018
166 EAST 14000 SOUTH, STE 200 DATE LET 01/ 25/ 2018 DATE WORK BEGAN  03/12/2018
DATE AWARDED 02/ 06/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/06/2018 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/01/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 8, 888,999.92 PARTI Cl PATI NG $ 722, 641.54 $ 419, 988. 75
AWARD PRQIECT AMT: $ 8,269, 006.74 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 8. 13% TOTAL EARNI NGS 722, 641. 54 419, 988. 75
FUNDS AVAI LABLE: $ 8,166, 358.38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 722, 641. 54 419, 988. 75
TOTAL CLAI VS $ 0.00 RETAI NAGE -16, 273. 25 -7,193.67
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 706, 368. 29 412, 795. 08
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 706, 368. 29 412, 795. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 412, 795. 08

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20809-BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
80, 000. 00000 0. 000 0. 00
0010 202-00026 Renoval of Slope and Ditch Paving 1, 190. 000 0. 000
SY 0. 000 0. 00
16. 20000 0. 000 0. 00
0015 202-00201 Renoval of Curb 376. 000 0. 000
LF 0. 000 0. 00
8. 53000 0. 000 0. 00
0020 202-00202 Renoval of Gutter 16. 000 0. 000
LF 0. 000 0. 00
23. 83000 0. 000 0. 00
0025 202-00203 Renoval of Curb and Gutter 1, 544. 000 0. 000
LF 0. 000 0.00
2.59000 0. 000 0. 00
0030 202-00210 Renoval of Concrete Pavenent 1, 000. 000 0. 000
SY 0. 000 0. 00
37.56000 0. 000 0. 00
0035 202-00215 *Renpval of Concrete Pavement (Pl aning) 3, 914. 000 0. 000
SY 0. 000 0. 00
18. 18000 0. 000 0. 00
0040 202-00220 Renoval of Asphalt Mat 59. 000 0. 000
SY 0. 000 0. 00
30. 17000 0. 000 0. 00
0045 202-00250 *Renoval of Pavenent Marking 18, 415. 000 5, 936. 000
SF 0. 000 0.00
0. 82000 5, 936. 000 4,867.52
0050 202-00700 *Rermoval of Light Standard 15. 000 0. 000
EACH 13. 000 4,520. 36
347.72000 13. 000 4,520. 36
0055 202-00705 *Renoval of Light Standard Foundation 13. 000 0. 000
EACH 13. 000 16,574.35

1, 274. 95000 13. 000 16, 574. 35



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 Renoval of Guardrail Type 3 7,630. 000 0. 000
LF 7,232.000 43, 319. 68
5. 99000 7,232.000 43, 319. 68
0065 202-01300 Renoval of End Anchorage 8. 000 0. 000
EACH 5. 000 2,085.75
417. 15000 5. 000 2,085.75
0070 202-04002 Cean Cul vert 40. 000 0. 000
EACH 0. 000 0. 00
3, 208. 89000 0. 000 0. 00
0075 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 570. 000 0. 000
cY 0. 000 0. 00
16. 21000 0. 000 0. 00
0080 203-01100 Proof Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
87.57000 0. 000 0. 00
0085 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
189. 55000 0. 000 0. 00
0090 203-01510  Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
83. 24000 0. 000 0. 00
0095 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
299. 83000 0. 000 0. 00
0100 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
104. 43000 0. 000 0. 00
0105 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
299. 50000 0. 000 0. 00
0110 203-01622 *Sweepi ng (Wth Pickup Broom 20. 000 0. 000
HOUR 4.500 662. 09

147. 13000 4.500 662. 09



CONTI D

CAT NO0200

0115 203-02330

0120

208- 00002

0125

208- 00020

0130

208- 00035

0135

208- 00045

0140

208- 00070

0145

208- 00103

0150

208- 00105

0155

208- 00107

0160

208- 00207

0165 210-00750

ROADWAY

C20809
20809-BI D
BR0252- 444
| TEM
DESCRI PTI ON
Laborer

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

*Aggregat e Bag

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Renoval of Trash

Erosi on Control Managenent

*Reset Light Standard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
30. 85000
665. 000
LF
3. 51000
300. 000
LF
1. 31000
1, 340. 000
LF
4. 16000
2.000
EACH
1, 760. 68000
2.000
EACH
5, 288. 13000
117. 000
HOUR
47.77000
39. 000
HOUR
112. 21000
40. 000
HOUR
115. 45000
290. 000
DAY
164. 37000
15. 000
EACH

1, 448. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
48. 000
48. 000

0. 000
0. 000
0. 000

274.000
0. 000

274.000

0. 000
1. 000
1. 000

0. 000
2.000
2.000

0. 000
58. 500
58. 500

0. 000
13. 000
13. 000

0. 000
40. 000
40. 000

1. 000
5. 000
6. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 05/ 04/ 2018

168.

1,760

10, 576

2,794

1, 458

4,618

821.

.00

.00

.00

68

26

55

73

00

.00

10: 35: 16

AMOUNT

168.

1,139

1, 760

10,576

2,794

1,458

4,618

986.

.00

48

.00

84

68

26

55

73

00

22

.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQIECT BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0170 210-00815 *Reset Sign Panel 8. 000 0. 000
EACH 0. 000 0.00
58. 83000 0. 000 0. 00
0175 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0.00
0180 210-04020 *Modify Inlet 19. 000 0. 000
EACH 0. 000 0.00
2,813. 14000 0. 000 0. 00
0185 210-04025 *Modi fy Structure 2.000 0. 000
EACH 0. 000 0. 00
6, 066. 98000 0. 000 0.00
0190 210-04035 *Mdify Cuardrail (Special) 4,561. 000 0. 000
LF 0. 000 0.00
16. 15000 0. 000 0. 00
0195 212-00006 *Seeding (Native) 2.250 0. 000
ACRE 0. 000 0.00
819. 64000 0. 000 0. 00
0200 212-00032  *Soil Conditioning 2.250 0. 000
ACRE 0. 000 0. 00
2, 235. 38000 0. 000 0. 00
0205 213-00003 *Mil ching (Weed Free) 2.250 0. 000
ACRE 0. 000 0.00
460. 22000 0. 000 0.00
0210 213-00061  *Mulch Tackifier 450. 000 0. 000
LB 0. 000 0.00
1. 75000 0. 000 0. 00
0215 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
120. 35000 0. 000 0. 00
0220 240-00020  *Netting 1, 000. 000 0. 000
Sy 0. 000 0.00
15. 59000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 304-06007

0230

403- 00721

0235

403- 34871

0240

403-36721

0245

411-10255

0250

412-01250

0255

507-00000

0260

601- 40401

0265

603-01185

0270

604- 26005

0275 606-00301

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX) (100) (PG 76-28)

*Hot Mx Asphalt (Grading ST)(75) (PG 58-28)

*Enul sified Asphalt (Sl ow Setting)

Concrete Pavenent (12-1/2 Inch)

Concrete Slope and Ditch Paving

*Structural Concrete Stain

18 Inch Reinforced Concrete Pipe (Conplete In Place)

Vane Grate Inlet (Double) (5 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 188. 000
cy
67. 28000
1, 685. 000
sy
32. 81000
5, 471. 000
TON
120. 29000
10, 424. 000
TON
109. 36000
9, 306. 000
GAL
3. 28000
1, 000. 000
sy
113. 13000
209. 000
cy
576. 87000
17, 564. 000
SF
1. 44000
439. 000
LF
90. 92000
3. 000
EACH
4, 813. 33000
2, 382. 000
LF

20. 43000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 35: 16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-00710 *Quardrail Type 7 (Style CA) 67. 000 0. 000
LF 0. 000 0. 00
70. 04000 0. 000 0. 00
0285 606-00740 *Guardrail Type 7 (Style CE) 2, 064. 000 0. 000
LF 0. 000 0. 00
92. 14000 0. 000 0. 00
0290 606-00741 *Quardrail Type 7 (Style CE) (Special) 322.000 0. 000
LF 0. 000 0. 00
305. 98000 0. 000 0. 00
0295 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
1, 048. 24000 0. 000 0. 00
0300 606-01370 *Transi tion Type 3G 15. 000 0. 000
EACH 0. 000 0. 00
1, 929. 61000 0. 000 0. 00
0305 606-01380 *Transi tion Type 3H 10. 000 0. 000
EACH 0. 000 0. 00
1, 200. 12000 0. 000 0. 00
0310 606-01460  *Medi an Termi nal 1. 000 0. 000
EACH 0. 000 0. 00
4,587. 64000 0. 000 0. 00
0315 607-11525 Fence (Pl astic) 475. 000 0. 000
LF 0. 000 0. 00
2.57000 0. 000 0. 00
0320 609-21010 *Curb and GQutter Type 2 (Section |-B) 285. 000 0. 000
LF 0. 000 0. 00
25. 67000 0. 000 0. 00
0325 609-21020 *Curb and CGutter Type 2 (Section II-B) 1, 259. 000 0. 000
LF 0. 000 0. 00
29. 79000 0. 000 0. 00
0330 609-23000 *Qutter (Special) 16. 000 0. 000
LF 0. 000 0. 00

23.53000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 609-40042 *Curb Type 4 (Special)(Vertical) 376. 000 0. 000
LF 0. 000 0. 00
23. 64000 0. 000 0. 00
0340 609-60011 *Curb Type 6 (Section M 3, 229. 000 0. 000
LF 0. 000 0. 00
10. 94000 0. 000 0. 00
0345 613-00306 *3 Inch Electrical Conduit (Bored) 220. 000 0. 000
LF 0. 000 0. 00
32. 45000 0. 000 0. 00
0350 613-01200 *2 Inch Electrical Conduit (Plastic) 2,910. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
0355 613-07000 *Pul | Box (Special) 8. 000 0. 000
EACH 0. 000 0. 00
579. 52000 0. 000 0. 00
0360 613-07002 *Type Two Pull Box 3.000 0. 000
EACH 0. 000 0. 00
579. 52000 0. 000 0. 00
0365 613-07070 *EMS Bal | Marker 3. 000 0. 000
EACH 0. 000 0. 00
57. 95000 0. 000 0. 00
0370 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
41, 725. 75000 0. 000 0. 00
0375 613-10015 *Breakaway Wring System 15. 000 0. 000
EACH 0. 000 0. 00
98. 52000 0. 000 0. 00
0380 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
1, 854. 48000 0. 000 0. 00
0385 613-40012  *Light Standard Foundation Speci al 11. 000 0. 000
EACH 0. 000 0. 00

1, 390. 86000 0. 000 0. 00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

614- 00011

614- 01502

614-72740

614- 72745

621- 00450

625- 00000

626- 00000

627- 00009

627-00011

627-01001

627-02010

ROADWAY

*Mobi | i zati on

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenent Marking Pai nt (\Waterborne)

*Preformed Pl astic Paverment Marking (Type I|)

*Preformed Plastic Paverent Marking (Type |1

C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON
20809-BI D
BR0252- 444 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Sign Panel (Class |) 9. 000
SF
37. 44000
*Steel Sign Support (2-Inch Round)(Post & Socket) 63. 000
LF
26. 74000
*Bl ank Qut Si gn(LED)(Single Faced) 2.000
EACH
5, 447.53000
*Bl ank Qut Sign Munting Support & Wring 2.000
EACH
1, 159. 05000
*Det our Pavenent 3, 125. 000
SY
61. 00000
*Construction Surveying 1. 000
LS

200, 000. 00000

1.000
LS
1, 060, 000. 00000

86. 000
GAL
245. 40000
399. 000
GAL
130. 96000
1,774. 000
SF
13. 09000
) (1nl aid) 2,125. 000
SF

16. 36000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 200
0. 062
0. 262

0. 000
0.170
0.170

0. 000
0. 000
0. 000

99. 000
74.000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 04/ 2018

12, 400

180, 200

9, 691.

.00

.00

.00

.00

.00

00

00

.00

04

.00

.00

10: 35: 16

AMOUNT

52, 400

180, 200

22,656

.00

.00

.00

.00

.00

00

00

.00

08

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0445 627-30405

0450

627-30410

0455

627-40003

0460

630- 00000

0465

630- 00007

0470

630- 00012

0475

630- 00015

0480

630- 80001

0485

630- 80335

0490

630- 80341

0495 630-80342

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Met hyl

Met hacryl ate Pavenment Marking (Inlaid)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

Coor di nati on

*Uni formed Traffic Control

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
179. 000
SF
18. 54000
254. 000
SF
13. 09000
2, 263. 000
SF
27.27000
200. 000
HOUR
33. 05000
75. 000
DAY
106. 23000
215. 000
DAY
1, 416. 46000
0. 000
HOUR
11. 80000
24.000
EACH
944. 30000
8. 000
EACH
94. 43000
33. 000
EACH
94. 43000
55. 000
EACH

94. 43000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
27.000
32. 000

7.000
8. 000
15. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

11. 500
5. 000
16. 500

22.000
5.500
27.500

Page 10

ESTI MATE RUN 05/ 04/ 2018

2, 868.

11, 331.

2,832.

472.

519.

.00

.00

.00

.00

21

68

.00

90

.00

10: 35: 16

AMOUNT

3, 399.

21, 246.

2, 832.

1, 558.

2,596.

.00

.00

.00

.00

36

90

.00

90

.00

10

82



CONTI D

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

630- 80343

630- 80350

630- 80355

630- 80358

630- 80360

630- 80367

630- 80370

630- 80378

630- 80380

630- 85010

630- 85040

C20809
20809-BID
BR0252- 444
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size O

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

G are Screen (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*| npact Attenuator (Truck Munted Attenuator)
(Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
32. 000
EACH
94. 43000
80. 000
EACH
35. 41000
3. 000
EACH
7, 082. 28000
(c 4.000
EACH
1, 298. 42000
100. 000
EACH
35. 41000
4.000
EACH
2, 360. 76000
14, 000. 000
LF
25. 94000
4, 140. 000
LF
18. 30000
200. 000
EACH
9. 44000
12. 000
EACH
2, 360. 76000
1. 000
EACH

64, 920. 91000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

13. 000
3. 000
16. 000

40. 000
0. 000
40. 000

1.500
0. 000
1.500

2.000
0. 000
2.000

31. 000
0. 000
31. 000

0. 000
2.000
2.000

5, 286. 000
0. 000
5, 286. 000

0. 000
0. 000
0. 000

100. 000
0. 000
100. 000

1. 000
0. 000
1.000

0.500
0. 000
0. 500
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ESTI MATE RUN 05/ 04/ 2018

283.

4,721.

.00

.00

.00

.00

52

.00

.00

.00

.00

.00

10: 35: 16

AMOUNT

1, 510

1,416

10, 623

2,596

1, 097

4,721.

137,118

944.

2,360

32, 460

88

40

42

84

71

52

84

.00

00

76

46



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 632- 00000 Ni ght Work Lighting 1. 000 0. 100
LS 0. 100 5, 000. 00
50, 000. 00000 0. 200 10, 000. 00
0560 700-70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700-70012 F/ A Asphalt Pavenent |ncentive 37, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70016 F/ A Fuel Cost Adjustnent 16, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0580 700-70018 F/ A Roadway Snoot hness Incentive 36, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0585 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 41, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0590 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0595 700-70034 F/ A Coring and Patching 120, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0600 700-70190 F/ A Electric Service 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0605 700- 70230 F/ A Communi cation Lines 20, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0610 700-70380

0612 900- 00006

CAT NO0300

0615 202-00217

0620

202- 00426

0625

202- 00453

0630

202- 00504

0635

206- 00065

0640

210- 04020

0645

515-00120

0650 518-01004

C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
20809- BI D ESTI MATE RUN 05/ 04/ 2018
BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wTeRCc T
ROADVWAY
F/ A Erosion Control 2, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
Added Item (Dol lar)/ P/R Wrking Tine Violation 0. 000 0. 000
DOL -450. 000 -450. 00
1. 00000 -450. 000 -450. 00
CAT 0200 CURRENT AMTI $ 7,019,033.98$% 319,230.94 % 586, 823. 51
I-17-NH
*Remove Concrete Pavenent (Planing) (Special) 1, 369. 000 0. 000
SY 44. 000 437. 80
9. 95000 44.000 437. 80
Renoval of Bridge Railing (Special) 163. 000 0. 000
LF 81. 420 5,271.95
64. 75000 81. 420 5,271.95
Renoval of Portions of Present Structure (C ass 2) 21. 000 0. 000
Sy 0. 000 0.00
153. 85000 0. 000 0. 00
Renoval of Expansion Device 309. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
*Modi fy Inlet 2.000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
*Wat er proofing (Menbrane) 4, 354. 000 0. 000
Sy 0. 000 0.00
19. 15000 0. 000 0. 00
Bri dge Expansion Device (0-4 Inch) 309. 000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 I-17-NH

0655 518-03000 Sawi ng and Seal i ng Bridge Joint 309. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0660 601-06100 Concrete (Patching) 44.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0665 601-40401  *Structural Concrete Stain 1, 301. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0670 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 102. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0675 606-10705 *Bridge Rail Type 7 (Special) 163. 000 0. 000
LF 49. 000 6, 109. 32
124. 68000 49. 000 6, 109. 32
0680 625-00100 *Gound Penetrating Radar Survey 4, 379. 000 0. 000
SF 1, 245. 000 560. 25
0. 45000 1, 245. 000 560. 25

CAT 0300 CURRENT AMT $ 271,561.63 % 12,379.32 % 12, 379. 32
CAT NO0301 1-17-N

0685 202-00217 *Renpbve Concrete Pavement (Planing) (Special) 1, 367. 000 0. 000
SY 15. 000 149. 25
9. 95000 15. 000 149. 25
0690 202-00426 Renoval of Bridge Railing (Special) 183. 000 0. 000
LF 79.170 5,126. 26
64. 75000 79.170 5,126. 26
0695 202-00453  Renoval of Portions of Present Structure (Class 2) 21. 000 0. 000
5% 0. 000 0. 00
153. 85000 0. 000 0. 00
0700 202- 00504 Renoval of Expansion Device 324. 000 0. 000
LF 104. 000 12,720. 24

122. 31000 104. 000 12,720.24



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-17-NI

0705 206- 00065 Structure Backfill (FlowFill) 41. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
0710 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0715 515-00120  *Waterproofing (Menbrane) 4, 366. 000 0. 000
Sy 0. 000 0. 00
19. 15000 0. 000 0. 00
0720 518-01004 Bri dge Expansion Device (0-4 Inch) 324.000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
0725 518-03000 Sawi ng and Seal i ng Bridge Joint 324.000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0730 601-06100 Concrete (Patching) 46. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0735 601-40401  *Structural Concrete Stain 1, 463. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0740 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 528. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0745 606- 10705 *Bridge Rail Type 7 (Special) 183. 000 0. 000
LF 47.000 5, 859. 96
124. 68000 47.000 5, 859. 96
0750 613-00200 *2 Inch Electrical Conduit 158. 000 0. 000
LF 73.000 846. 07

11. 59000 73.000 846. 07



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-17-NI

0755 625-00100 *Gound Penetrating Radar Survey 4,530. 000 0. 000
SF 1, 362. 000 612. 90
0. 45000 1, 362. 000 612. 90

CAT 0301 CURRENT AMI $  281,364.76$ 25,314.68 % 25,314. 68
CAT NO0302 1-17-NJ

0760 202-00217 *Renpve Concrete Pavement (Planing) (Special) 565. 000 0. 000
SY 0. 000 0. 00
9. 95000 0. 000 0. 00
0765 202-00426 Renoval of Bridge Railing (Special) 202. 000 0. 000
LF 0. 000 0. 00
64. 75000 0. 000 0. 00
0770 202-00453 Renoval of Portions of Present Structure (O ass 2) 25. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0775 202-00504 Renoval of Expansion Device 160. 000 0. 000
LF 0. 000 0.00
122. 31000 0. 000 0. 00
0780 206- 00065 Structure Backfill (FlowFill) 22.000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
0785 210- 04020 *Modi fy Inlet 2.000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0790 509-08102 Provi de Tenporary Support 2.000 0. 000
EACH 0. 000 0. 00
4, 906. 78000 0. 000 0. 00
0795 515-00120  *Waterproofing (Menbrane) 2,505. 000 0. 000
Sy 0. 000 0.00
19. 15000 0. 000 0. 00
0800 518-01004 Bri dge Expansion Device (0-4 Inch) 160. 000 0. 000
LF 0. 000 0. 00

182. 70000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-17-NJ

0805 518-03000 Sawi ng and Seal i ng Bridge Joint 160. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0810 601-06100 Concrete (Patching) 25. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0815 601-40401  *Structural Concrete Stain 1, 615. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0820 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2,944.000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0825 606- 10705 *Bridge Rail Type 7 (Special) 202. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
0830 613-00200 *2 Inch Electrical Conduit 206. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
0835 625-00100 *Gound Penetrating Radar Survey 2,520. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 186,341.69% 0.00% 0. 00

CAT NO0303 1-17-NK

0840 202-00217 *Renpve Concrete Pavement (Planing) (Special) 462. 000 0. 000
SY 0. 000 0. 00
9. 95000 0. 000 0. 00
0845 202-00426 Renoval of Bridge Railing (Special) 129. 000 0. 000
LF 64.170 4,155.01
64. 75000 64.170 4,155.01
0850 202-00453 Renoval of Portions of Present Structure (O ass 2) 18. 000 0. 000
SY 0. 000 0. 00

153. 85000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-17-NK

0855 202-00504 Renopval of Expansion Device 144. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
0860 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
0865 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0870 515-00120  *Waterproofing (Menbrane) 1, 327. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
0875 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144. 000 0. 000
LF 0. 000 0.00
154. 09000 0. 000 0. 00
0880 518- 03000 Sawi ng and Seal i ng Bridge Joint 144. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
0885 601-06100 Concrete (Patching) 22.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0890 601-40401 *Structural Concrete Stain 783. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0895 602-00020 *Reinforcing Steel (Epoxy Coated) 2,221.000 0. 000
LB 0. 000 0.00
0. 96000 0. 000 0. 00
0900 606-10705 *Bridge Rail Type 7 (Special) 65. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
0905 606-11032 *Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00

73.24000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-17-NK

0910 625-00100 *Gound Penetrating Radar Survey 4, 379. 000 0. 000
SF 1, 386. 000 623.70
0. 45000 1, 386. 000 623. 70
CAT 0303 CURRENT AMT $ 120, 365.88 % 4,778.71 % 4,778.71

CAT NO0304 1-17-NL

0915 202-00217 *Renpve Concrete Pavement (Planing) (Special) 356. 000 0. 000
SY 73.000 726. 35
9. 95000 73. 000 726. 35
0920 202-00426 Renoval of Bridge Railing (Special) 129. 000 0. 000
LF 64.170 4,155.01
64. 75000 64.170 4,155.01
0925 202-00453 Renoval of Portions of Present Structure (O ass 2) 18. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
0930 202-00504 Renopval of Expansion Device 144. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
0935 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
0940 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
0945 515-00120  *Waterproofing (Menbrane) 1, 327. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
0950 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 144. 000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
0955 518-03000 Sawi ng and Seal i ng Bridge Joint 144. 000 0. 000
LF 0. 000 0. 00

22.01000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-17-NL

0960 601-06100 Concrete (Patching) 22.000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
0965 601-40401 *Structural Concrete Stain 784. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
0970 602-00020 *Reinforcing Steel (Epoxy Coated) 2,221.000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
0975 606-10705 *Bridge Rail Type 7 (Special) 65. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
0980 606-11032 *Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00
73. 24000 0. 000 0. 00
0985 613-00200 *2 Inch Electrical Conduit 129. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
0990 625-00100 *Gound Penetrating Radar Survey 4, 379. 000 0. 000
SF 1, 386. 000 623. 70
0. 45000 1, 386. 000 623. 70
CAT 0304 CURRENT AMT $ 120,807.73 % 5,505.06 $ 5, 505. 06

CAT NOO0305 1-17-NN

0995 202-00217 *Renpve Concrete Pavement (Planing) (Special) 785. 000 0. 000
Sy 43. 000 427. 85
9. 95000 43. 000 427.85
1000 202-00426 Renoval of Bridge Railing (Special) 134. 000 0. 000
LF 68. 080 4,408. 18
64. 75000 68. 080 4,408. 18
1005 202-00453  Renoval of Portions of Present Structure (Class 2) 19. 000 0. 000
5% 0. 000 0. 00

153. 85000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 1-17-NN

1010 202-00504 Renoval of Expansion Device 211. 000 0. 000
LF 38. 000 4,647.78
122. 31000 38. 000 4,647.78
1015 202- 06530 Clean Drain Pipe (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0. 00
1020 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1025 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1030 513-00690 Bridge Drain (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,193. 66000 0. 000 0. 00
1035 515-00120  *Waterproofing (Menbrane) 4, 063. 000 0. 000
SY 0. 000 0. 00
19. 15000 0. 000 0. 00
1040 518-01004 Bri dge Expansion Device (0-4 I|nch) 211. 000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
1045 518-03000 Sawi ng and Seal i ng Bridge Joint 211. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1050 601-06100 Concrete (Patching) 31. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1055 601-40401 *Structural Concrete Stain 814. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
1060 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 143. 000 0. 000
LB 0. 000 0. 00

0. 96000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 1-17-NN

1065 606- 10705 *Bridge Rail Type 7 (Special) 67. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
1070 606-11032 *Bridge Rail Type 10M ( Speci al ) 67. 000 0. 000
LF 0. 000 0. 00
73.24000 0. 000 0. 00
1075 625-00100 *Gound Penetrating Radar Survey 4, 304. 000 0. 000
SF 1, 330. 000 598. 50
0. 45000 1, 330. 000 598. 50

CAT 0305 CURRENT AMI $  212,066.68$ 10,082.31% 10, 082. 31
CAT NO0306 1-17-NO

1080 202-00217 *Renpve Concrete Pavement (Planing) (Special) 268. 000 0. 000
SY 116. 000 1, 154. 20
9. 95000 116. 000 1,154. 20
1085 202-00426 Renoval of Bridge Railing (Special) 131. 000 0. 000
LF 68. 420 4, 430. 20
64. 75000 68. 420 4,430. 20
1090 202-00453 Renoval of Portions of Present Structure (Class 2) 19. 000 0. 000
SY 0. 000 0. 00
153. 85000 0. 000 0. 00
1095 202-00504 Renoval of Expansion Device 211. 000 0. 000
LF 68. 500 8,378.24
122. 31000 68. 500 8,378. 24
1100 202- 06530 Clean Drain Pipe (Special) 4.000 0. 000
EACH 0. 000 0. 00
2,139. 26000 0. 000 0. 00
1105 206- 00065 Structure Backfill (FlowFill) 38. 000 0. 000
cY 0. 000 0.00
145. 53000 0. 000 0. 00
1110 513-00690 Bridge Drain (Special) 4. 000 0. 000
EACH 0. 000 0. 00

2, 193. 66000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NO

1115 515-00120  *Waterproofing (Menbrane) 4, 054. 000 0. 000
Sy 0. 000 0. 00
19. 15000 0. 000 0. 00
1120 518-01004 Bri dge Expansion Device (0-4 Inch) 211. 000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
1125 518- 03000 Sawi ng and Seal ing Bridge Joint 211. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1130 601-06100 Concrete (Patching) 31. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1135 601-40401  *Structural Concrete Stain 799. 000 0. 000
SF 0. 000 0. 00
1. 44000 0. 000 0. 00
1140 602-00020 *Reinforcing Steel (Epoxy Coated) 3, 143. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1145 606-10705 *Bridge Rail Type 7 (Special) 66. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
1150 606-11032  *Bridge Rail Type 10M ( Speci al) 66. 000 0. 000
LF 0. 000 0. 00
73.24000 0. 000 0. 00
1155 613-00200 *2 Inch Electrical Conduit 131. 000 0. 000
LF 69. 000 799.71
11. 59000 69. 000 799.71
1160 625-00100 *Gound Penetrating Radar Survey 4, 228. 000 0. 000
SF 1, 311. 000 589. 95
0. 45000 1, 311. 000 589. 95

CAT 0306 CURRENT AMT $ 217,860.59 % 15,352.30 % 15, 352. 30



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1165 202-00217 *Renove Concrete Pavenent (Planing) (Special) 492. 000 0. 000
Sy 0. 000 0. 00
9. 95000 0. 000 0. 00
1170 202-00426 Renoval of Bridge Railing (Special) 131. 000 0. 000
LF 65. 330 4,230.12
64. 75000 65. 330 4,230.12
1175 202-00453  Renoval of Portions of Present Structure (O ass 2) 23. 000 0. 000
Sy 0. 000 0. 00
153. 85000 0. 000 0. 00
1180 202- 00504 Renoval of Expansion Device 148. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
1185 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1190 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1195 515-00120  *Waterproofing (Menbrane) 1, 564. 000 0. 000
Sy 0. 000 0. 00
19. 15000 0. 000 0. 00
1200 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
1205 518-03000 Sawi ng and Seal ing Bridge Joint 148. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1210 601-06100 Concrete (Patching) 23. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1215 601-40401  *Structural Concrete Stain 795. 000 0. 000
SF 0. 000 0. 00

1. 44000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-17-NQ

1220 602-00020 *Reinforcing Steel (Epoxy Coated) 2, 300. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1225 606-10705 *Bridge Rail Type 7 (Special) 66. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
1230 606-11032 *Bridge Rail Type 10M ( Speci al) 66. 000 0. 000
LF 0. 000 0. 00
73. 24000 0. 000 0. 00
1235 625-00100 *Gound Penetrating Radar Survey 4, 379. 000 0. 000
SF 1, 400. 000 630. 00
0. 45000 1, 400. 000 630. 00
CAT 0307 CURRENT AMT $ 128,026.36 $ 4,860.12 % 4,860. 12

CAT NO0308 1-17-NR

1240 202-00217 *Renove Concrete Pavenent (Planing) (Special) 406. 000 0. 000
SY 139. 000 1,383.05
9. 95000 139. 000 1, 383. 05
1245 202-00426 Renoval of Bridge Railing (Special) 130. 000 0. 000
LF 65. 580 4,246. 31
64. 75000 65. 580 4,246. 31
1250 202-00453  Renpval of Portions of Present Structure (O ass 2) 23. 000 0. 000
Sy 0. 000 0. 00
153. 85000 0. 000 0. 00
1255 202- 00504 Renoval of Expansion Device 148. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
1260 206- 00065 Structure Backfill (FlowFill) 39. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1265 210-04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00

2,813. 14000 0. 000 0.00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 1-17-NR

1270 515-00120  *Waterproofing (Menbrane) 1, 564. 000 0. 000
Sy 0. 000 0.00
19. 15000 0. 000 0. 00
1275 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 148. 000 0. 000
LF 0. 000 0. 00
154. 09000 0. 000 0. 00
1280 518-03000 Sawi ng and Seal ing Bridge Joint 148. 000 0. 000
LF 0. 000 0.00
22.01000 0. 000 0. 00
1285 601-06100 Concrete (Patching) 23. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1290 601-40401  *Structural Concrete Stain 791. 000 0. 000
SF 0. 000 0.00
1. 44000 0. 000 0. 00
1295 602-00020 *Reinforcing Steel (Epoxy Coated) 2, 300. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1300 606-10705 *Bridge Rail Type 7 (Special) 65. 000 0. 000
LF 0. 000 0.00
124. 68000 0. 000 0. 00
1305 606-11032 *Bridge Rail Type 10M ( Speci al) 65. 000 0. 000
LF 0. 000 0. 00
73.24000 0. 000 0. 00
1310 613-00200 *2 Inch Electrical Conduit 130. 000 0. 000
LF 65. 000 753. 35
11. 59000 65. 000 753. 35
1315 625-00100 *Ground Penetrating Radar Survey 4,379. 000 0. 000
SF 1, 316. 000 592. 20
0. 45000 1, 316. 000 592. 20

CAT 0308 CURRENT AMT $ 128,408.93 % 6,974.91% 6,974.91



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 1-17-NG

1320 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 441.000 0. 000
5% 0. 000 0. 00
9. 95000 0. 000 0. 00
1325 202-00426 Renoval of Bridge Railing (Special) 166. 000 0. 000
LF 0. 000 0. 00
64. 75000 0. 000 0. 00
1330 202-00453 Renpval of Portions of Present Structure (O ass 2) 21. 000 0. 000
5% 0. 000 0. 00
153. 85000 0. 000 0. 00
1335 202- 00504 Renoval of Expansion Device 147. 000 0. 000
LF 0. 000 0. 00
122. 31000 0. 000 0. 00
1340 206- 00065 Structure Backfill (FlowFill) 21. 000 0. 000
cY 0. 000 0. 00
145. 53000 0. 000 0. 00
1345 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2,813. 14000 0. 000 0. 00
1350 515-00120  *Waterproofing (Menbrane) 2,194. 000 0. 000
5% 0. 000 0. 00
19. 15000 0. 000 0. 00
1355 518-01004 Bri dge Expansion Device (0-4 Inch) 147. 000 0. 000
LF 0. 000 0. 00
182. 70000 0. 000 0. 00
1360 518-03000 Sawi ng and Seal ing Bridge Joint 147. 000 0. 000
LF 0. 000 0. 00
22.01000 0. 000 0. 00
1365 601-06100 Concrete (Patching) 23. 000 0. 000
cY 0. 000 0. 00
440. 00000 0. 000 0. 00
1370 601-40401  *Structural Concrete Stain 1, 322. 000 0. 000
SF 0. 000 0. 00

1. 44000 0. 000 0. 00



CONTI D: C20809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 20809- BI D ESTI MATE RUN 05/ 04/ 2018
PRQJECT: BR0252- 444 ESTI MATE NO 0002 10: 35: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 1-17-NG

1375 602-00020 *Reinforcing Steel (Epoxy Coated) 2,294. 000 0. 000
LB 0. 000 0. 00
0. 96000 0. 000 0. 00
1380 606-10705 *Bridge Rail Type 7 (Special) 166. 000 0. 000
LF 0. 000 0. 00
124. 68000 0. 000 0. 00
1385 613-00200 *2 Inch Electrical Conduit 194. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
1390 625-00100 *Gound Penetrating Radar Survey 2, 436. 000 0. 000
SF 0. 000 0. 00
0. 45000 0. 000 0. 00
CAT 0309 CURRENT AMT $ 152,591.07 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1395 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 749. 82000 1. 000 32,749. 82
1400 620-00012 Field Laboratory (Cl ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
46, 528. 84000 0. 000 0. 00
1402 900-00006  Added Item (Dollar)/ Field Lab Overhead Conpensation 13, 200. 000 0. 000
for Deleted Item
DOL 13, 200. 000 13, 200. 00
1. 00000 13, 200. 000 13, 200. 00
1405 620-00020 Sanitary Facility 2.000 1. 000
EACH 1. 000 2, 310. 40
2, 310. 40000 2.000 4,620. 80

CAT 0400 CURRENT AMT $ 50,570.62 $ 15,510.40 % 50, 570. 62

PROJECT TOTAL CURRENT AMI $ 8,888,999.92% 419,988.75%  722,641.54



